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',Q/ WBS K-41-269

Dear Hazel:

Subject: FL-CT-4004
Cost to Complete

We have completed our estimate of the cost to complete
the subject contract and have summarized the estimated cost at
completiop-on Exhibit 1 attached hereto. Our estimated cost at com-

STATINTL pietion is |above the present
SJATINTL contract amount | [ This cost at completion was based
upon actual cost as of 28 February 1965 and the estimated cost to
complete from that date as indicated in Exhibit II attached.

STATINTL

STATINTL This increase of | |5 The fieT QIITETenTe ToTW Com o vrs s
which were required and used in FY '64 and a reduction of parts which
were authorized initially but were not required for use during Y '64.
The parts authorized but not used and which may be deleted from the
contract are summarized in Fxhibit 1II in the amount of $654, 00. The
additional parts used are summarized on Exhibit IV in the amount of

STATINTL

The estimate to complete is further predicated upon the
deletion from the contract of certain parts not yet delivered under
Items A, B and H. We recommend that these items be deleted as they
are either obsolete or for other reasons not required and to provide

them under this contract on a cost basis would not be justified. These
items are:

Item A, Exhibit IV

SC & DM
9 Diode Zener, LN3027A
2 Time Delay Relay, D911080-9
2 Latching Relay, D915520-2

Platform Electronics, Subassemblies L {Q',_‘AJ/,-A,
2 TB-2, D907977-2 JoAF T B
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Item B, Exhibit VII
Platform Subassemblies
1 Triple Pre-Amp Assy., D908151

Item H

Indicator
1 Case, 909152

Coupler
1 Gyro Gate, 905269-1

1 Switching Network, 910484

We expect to complete the balance of the deliveries under
this contract by 15 June and request that the period of performance be
extended to that date.

Very truly yours,

FHH/WBS:ml

Encl, -
Exhibit I, II, III, IV
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